
 

 GOFFSTOWN LIBRARY 

 BUILDING COMMITTEE MINUTES 

 

 JANUARY 28, 1997 

 

 

PRESENT: Dave Maynard (Brookstone Builders), Janet Bartels, Cathy Ball and John Scruton. 

 

The meeting was called to order at 8 a.m. 

 

The minutes of the previous meeting were reviewed. 

 

Jim Bartlett is no longer employed by Gary Meehan.  

 

Shelving - 

To add an additional bookshelf to the stack area will cost $880.  The cost of adding a fourth shelf 

to the bookshelves in the stack room and lobby will be $600.  The library will reach a decision 

on these items by Wednesday, February 5. 

 

Fiber Optic - 

The fiber optic remains at the Town Hall until needed. 

 

Electrical - 

Brookstone is still working with PSNH to see if two meters can be used.  The library may only 

lose power for a very short time, possibly hours. 

 

Roofing -  

The roof will be completed shortly. 

 

Exterior Painting - 

A quote was received from Hill Painting in the amount of $3,950.  This amount does not include 

the removal of the storm windows and sashes.  The additional cost to remove the storm windows 

and paint the sashes is $800.  This includes scrapping and putting the windows back in place.  

This cost also includes scrapping and painting of the front door. 

 

Doors - 

Brookstone is still waiting for the doors, frames and hardware. 

 

Requisition No. 4 - 

Waiting for Gary Meehan’s signature.  The signed requisition will then be forwarded to Janet for 

submittal. 

 

 

 

Moving of Furniture - 



Building Committee Minutes/Goffstown Library 

January 28, 1997 

Page 2 
 

The bookcases will not be set up until next Wednesday, February 5.  The circulation desk will be 

moved temporarily to the Historical Society Building.  A truckload of things will be moved back 

to the library from the transfer station.  John Scruton will arrange for this.  The column will be 

reattached by Brookstone.  Mark will disassemble the circulation desk. 

 

Elevator - 

The elevator is due to arrive by the first week in March. 

 

Color Selections - 

All selections have been completed. 

 

Other Issues - 

Janet raised a concern about the half wall next to the stairs on the third level.  Dave explained 

that this area should not be closed up with sheetrock.  Dave suggested a net be hung. 

 

Janet also stated that Brookstone needs to make sure the driveway is blocked off every evening. 

Dave will speak with Jack about this issue.  Dave advised that the tent is sealed off at night.  This 

tent area is heated with propane, provided by Brookstone. 

 

 

Meeting adjourned. 

 

 THE NEXT MEETING IS SCHEDULED FOR WEDNESDAY, FEBRUARY 5 

 

Respectfully submitted, 

 

 

Jo Ann D’Avanza 

 

 



Building Committee Minutes/Goffstown Library 

January 28, 1997 

Page 3 
 

Building Committee/Goffstown Library 

January 28, 1997 

 

2 hours @ $10.00 per hour........................$20.00 

 

 

Jo Ann D’Avanza 

PO Box 314 

Goffstown, NH 03045` 

 


